

APPENDIX C

Strategic Planning Process and Timeline – The United Church of Canada

What	When	Who					
		GC	GCE	SLT	GC A&P	GCE SC+SLT	PC GPBP
1. Prepare for visioning and discernment at 2006 GC <ul style="list-style-type: none"> develop process for the Council develop background material prepare Commissioners 					✓		
2. Vision and Discern what God is saying to the UCC	Aug 2006	✓					
3. Prepare for Goal and Objective setting by the GCE <ul style="list-style-type: none"> develop background material develop process prepare GCE members (education) 						✓	✓
4. Set Goals & Objectives in light of vision and discernment by GC	Oct 2006		✓				
5. Prepare draft Strategic Plan						✓	
6. Receive and Review draft Strategic Plan	Apr 2007		✓				
7. Adjust draft Strategic Plan						✓	
8. Receive, Review and Adopt Strategic Plan	Jun 2007		✓				
9. Progress report				✓			
10. Receive report, adjust plan	Oct 2007		✓				
11. Progress report				✓			
12. Receive report, adjust plan	Apr 2008		✓				
13. Progress report				✓			
14. Receive report, adjust plan	Oct 2008		✓				
15. Progress report				✓			

16. Receive report, adjust plan	Apr 2009		✓				
17. Progress report			✓	✓			
18. Receive report, adjust plan • discernment – last 3 years, new initiatives	Aug 2009	✓					

GC – General Council, GCE – General Council Executive, SLT – Senior Leadership Team, GC A&P – GC Agenda and Planning, GCE SC+SLT – GCE Sub Committee plus SLT, PC GPBP – Permanent Committee, Governance, Planning and Budgeting Processes.

Prepared by: Permanent Committee – Governance, Planning and Budgeting Processes, October 2004